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ESTIMATE RUN 06/17/2008

ESTIMATE SUMMARY 11:22:35
CONTID: C15283 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15283-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.5 DAYS TIME ALLOW: 40 WORK DAYS
SH 83: S Russellville Rd Inter PERCENT TIME: 88.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0831-099
SH 83: S Russellville Rd Inter
NAME OF ROAD: 083A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 06/17/2008 DATE TIME STARTED 02/27/2008
5085 HARLAN ST DATE LET 01/17/2008 DATE WORK BEGAN
DATE AWARDED 02/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 02/27/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 388,287.17 PARTICIPATING $ 330,298.92 $ 259,262.09
AWARD PROJECT AMT:  § 375,032.73 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.07% TOTAL EARNINGS 330,298.92 259,262.09
FUNDS AVAILABLE: $ 57,988.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 330,298.92 259,262.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,625.49 -3,884.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 324,673.43 255,377.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 324,673.43 255,377.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 255,377.70
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PCN: 15283-BID ESTIMATE RUN 06/17/2008
PROJECT: STA 0831-099 ESTIMATE NO: 0002 11:22:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 206-00510 FILTER MATERIAL (CLASS A) 32.000 0.000
cy 32.000 2,120.00
66.25000 32.000 2,120.00
0060 207-00205 TOPSOIL 865.000 0.000
cy 865.000 10,077.25
11.65000 865.000 10,077.25
0065 207-00210 STOCKPILE TOPSOIL 865.000 291.000
cy 574.000 6,687.10
11.65000 865.000 10,077.25
0070 208-00002 *EROSION LOG (12 INCH) 830.000 190.000
LF 640.000 2,976.00
4.65000 830.000 3,859.50
0075 208-00020 *SILT FENCE 2,446.000 1,900.000
LF 546.000 600.60
1.10000 2,446.000 2,690.60
0080 208-00034 *GRAVEL BAG 0.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,600.00000 0.000 0.00
0095 208-00205 EROSION CONTROL SUPERVISOR 10.000 3.000
HOUR 0.000 0.00
40.00000 3.000 120.00
0100 210-00014 *RESET MAILBOX STRUCTURE (TYPE 4) 1.000 0.000
EACH 1.000 265.00
265.00000 1.000 265.00
0105 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 10.000 1,580.00

158.00000 10.000 1,580.00
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PCN: 15283-BID ESTIMATE RUN 06/17/2008
PROJECT: STA 0831-099 ESTIMATE NO: 0002 11:22:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-02900 RELAY RIPRAP 50.000 25.000
cy 25.000 600.00
24.00000 50.000 1,200.00
0115 212-00006 *SEEDING (NATIVE) 2.800 0.000
ACRE 2.800 1,030.40
368.00000 2.800 1,030.40
0120 212-00032 *SOIL CONDITIONING 2.100 0.000
ACRE 2.100 6,163.50
2,935.00000 2.100 6,163.50
0125 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 1.400 693.00
495.00000 1.400 693.00
0130 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 400.000 820.00
2.05000 400.000 820.00
0135 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,335.000 0.000
SY 3,335.000 5,502.75
1.65000 3,335.000 5,502.75
0140 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
255.00000 0.000 0.00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 54.000 0.000
TON 54.000 1,906.20
35.30000 54.000 1,906.20
0150 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.860 0.000
TON 19.860 2,422.92
122.00000 19.860 2,422.92
0155 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,640.470 0.000
TON 1,640.470 93,506.79
57.00000 1,640.470 93,506.79
0160 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 470.000 0.000
GAL 470.000 869.50
1.85000 470.000 869.50
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PCN: 15283-BID ESTIMATE RUN 06/17/2008
PROJECT: STA 0831-099 ESTIMATE NO: 0002 11:22:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 374.000 0.000
sy 374.000 1,709.18
4.57000 374.000 1,709.18
0170 506-00209 RIPRAP (9 INCH) 69.000 0.000
cY 69.000 4,312.50
62.50000 69.000 4,312.50
0175 506-00212 RIPRAP (12 INCH) 9.000 0.000
cy 9.000 994.50
110.50000 9.000 994.50
0180 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 0.000
LF 8.000 544.00
68.00000 8.000 544.00
0185 603-05024 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0190 603-10180 18 INCH CORRUGATED STEEL PIPE 36.000 0.000
LF 36.000 2,340.00
65.00000 36.000 2,340.00
0195 603-10240 24 INCH CORRUGATED STEEL PIPE 44.000 24.000
LF 20.000 1,760.00
88.00000 44.000 3,872.00
0200 603-30024 24 INCH STEEL END SECTION 5.000 4.000
EACH 1.000 620.00
620.00000 5.000 3,100.00
0205 607-00010 CORNER AND LINE BRACE POST 10.000 10.000
EACH 0.000 0.00
171.00000 10.000 1,710.00
0210 607-01000 FENCE BARBED WIRE WITH METAL POSTS 2,047.000 2,047.000
LF 0.000 0.00
1.20000 2,047.000 2,456.40
0215 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
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PCN: 15283-BID ESTIMATE RUN 06/17/2008
PROJECT : STA 0831-099 ESTIMATE NO: 0002 11:22:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 20.000 0.000
EACH 20.000 588.00
29.40000 20.000 588.00
0225 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 7.000 0.000
EACH 7.000 213.15
30.45000 7.000 213.15
0230 614-00011 *SIGN PANEL (CLASS I) 21.500 0.000
SF 21.500 394.53
18.35000 21.500 394.53
0235 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 3.000 0.000
EACH 3.000 570.00
190.00000 3.000 570.00
0240 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 1.000 8,500.00
8,500.00000 1.000 8,500.00
0245 626-00000 *MOBILIZATION 1.000 0.500
L S 0.500 13,000.00
26,000.00000 1.000 26,000.00
0250 627-00001 *PAVEMENT MARKING PAINT 52.600 0.000
GAL 52.600 1,933.05
36.75000 52.600 1,933.05
0255 627-00005 *EPOXY PAVEMENT MARKING 63.700 0.000
GAL 63.700 5,350.80
84.00000 63.700 5,350.80
0260 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
(WORD-SYMBOL)
SF 107.000 1,460.55
13.65000 107.000 1,460.55
0265 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 36.000 0.000
LINE)
SF 36.000 378.00
10.50000 36.000 378.00
0270 630-00000 FLAGGING 400.000 19.000
HOUR 371.750 7,806.75
21.00000 390.750 8,205.75
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PROJECT: STA 0831-099 ESTIMATE NO: 0002 11:22:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-00007 TRAFFIC CONTROL INSPECTION 20.000 3.000
DAY 7.000 455.00
65.00000 10.000 650.00
0280 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 7.000
DAY 18.000 7,110.00
395.00000 25.000 9,875.00
0285 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 1.000 1,470.00
1,470.00000 2.000 2,940.00
0290 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 1.000
EACH 1.000 53.00
53.00000 2.000 106.00
0295 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 4.000
EACH 16.000 928.00
58.00000 20.000 1,160.00
0300 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000
EACH 2.000 126.00
63.00000 4.000 252.00
0305 630-80360 DRUM CHANNELIZING DEVICE 150.000 0.000
EACH 150.000 7,050.00
47.00000 150.000 7,050.00
0310 630-80380 TRAFFIC CONE 160.000 10.000
EACH 140.000 1,470.00
10.50000 150.000 1,575.00
0315 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 896.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A FUEL COST ADJUSTMENT 5,325.360 184.280
FA 5,141.080 5,141.08
1.00000 5,325.360 5,325.36
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,215.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A PARTENING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 382,307.17 $ 259,262.095% 324,318.92
CAT NOO0400 CONSTRUCTION ENGINEERING
0350 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,380.00000 1.000 1,380.00
CAT 0400 CURRENT AMT $ 5,980.00 $ 0.00s 5,980.00
PROJECT TOTAL CURRENT AMT $ 388,287.17 $ 259,262.09 % 330,298.92



